TURJAC CONSTRUCTION

PROJECT: **CASHIER'S AREA**
ADDRESS: 1100 SW GREEN OAKS BLVD.
CLIENT: CITY OF ARLINGTON

DESCRIPTION	MONTH:	MAR														APR													MAY						
	DATE:	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3
	DAY:	M	T	W	TH	F	S	SU	M	T	W	TH	F	S	SU	M	T	W	TH	F	S	SU	M	T	W	TH	F	S	SU	M	T	W	TH	F	S	SU
CONSTRUCTION TEMPORARY PARTITION																																				
DEMOLITION																																				
GLASS SUBMITTALS - 3 WEEK LEAD TIME																																				
SOLID SURFACE SELECTION - 3 WEEK LEAD TIME																																				
DRYWALL																																				
FRAME ONE SIDE																																				
FRAMING INSPECTION																																				
TWO SIDE																																				
CEILINGS:																																				
TILE INSULATION																																				
ELECTRICAL:																																				
WALL ROUGH																																				
FRAMING INSPECTION																																				
LIGHT INSTALLATION																																				
ABOVE CEILING INSPECTION																																				
FINAL INSPECTION																																				
H.V.A.C.:																																				
DUCT INSTALLATION																																				
CLEAN DUCTS																																				
ABOVE CEILING INSPECTION																																				
H.V.A.C. FINAL INSPECTION																																				
HANG DOOR FRAME																																				
INSTALL DOORS/HARDWARE																																				
INSTALL MILLWORK																																				
INSTALL GLASS																																				
INSTALL SOLID SURFACE TOP																																				
TELEPHONE AND DATA CABLE BY TENANT																																				
WALL FINISH																																				
TAPE & BED																																				
PAINT																																				
FLOORCOVERING																																				
FINAL CLEAN																																				
BLDG. FINAL AND CO INSPECTIONS																																				
GC WALK THROUGH/PUNCH LIST																																				
MOVE-IN																																				

CONSTRUCTION DAYS

LEGEND
On Schedule
Inspections - Critical Dates
Tenant Items

1 2 3 4 5